

For IEC use only

80/238/PW

1999-08

INTERNATIONAL ELECTROTECHNICAL COMMISSION

Technical committee 80: Maritime navigation and radiocommunication equipment and systems

Programme of work of the Committee, as recorded by the IEC Central Office in its database

The document attached consists of the work programme of the Committee concerned as recorded in the IEC Central Office database on the date noted on the computer listing. It is intended that this document serve as a tool for the review of the programme of work during the meeting of the Committee.

The Secretariat should mark up the document with the decisions taken at the meeting together with any corrections which need to be recorded, and return the document to the Central Office with the report to the Committee of Action, immediately after the meeting (if possible, it should be handed to the Central Office representative at the meeting).

The decisions and corrections will be recorded by the Central Office and an updated listing will be attached to the Committee of Action report as indicating the work programme of the Committee.

GP/238e.doc 1/4

Date		time			IEC CENTRAL OFFICE - PROGRAMME	OF WO	RK FOR TC/SC						ı	PAGE
Project		Stage	Docume Reference		le			Init	Current Stage	Next Stage	R.Pu Stag			Project Leader
Full pro	ject number	Stage	Docume Reference		le			yy-mm	yy-mm	yy-mm.	/n yy-m	m W	_	Project _eader
TC/SC		Technical or	r subcoi	mmitte	e concerned	docun	nent reference	Current d	ocumer	nt refere	nce			
project		Project Num	nber cor	respor	nding to publication number	status		Current project status (see below)						
init		Project initia	ation da	te (YY-	-MM)	Curre	nt stage	Date when current status was reached (YY-MM						-MM)
wg		Working Group responsible					Ü	Title of the project (English)						,
Next S	Stage	•			e (YY-MM) / number of updates				me of project leader					
	R. Pub Stage Requested target date for published standard (YY-MM)				•	Date Time Date and time of printout								
		•			alphabetical order	Stage codes decoded in logical order								
1CD	1at Committe			BPUB	·	PWI							Com	mittee Draft
2CD	1st Committee Draft 2nd Committee Draft		BWG	Publication being printed Draft returned to Working Group	PNW	Potential new work item Proposed New Work				an appro th Vote	vea ioi i	JOH	millee Drait	
3CD				Draft cancelled	ANW	Approved New Work								
4CD			Draft circulated as Committee	AMW	Approved Maintenance Work			_	th Vote	itou uo	00	mittoo Brant		
5CD			Draft with Vote	1CD	• •				proved for	r DIS c	ircula	ation		
6CD	6th Committe	ee Draft		CDIS	Draft circulated as DIS	A2CD	Approved for 2nd Committee Draft			-	DV to be			
7CD	7th Committe	ee Draft		CDM	Committee Draft to be discussed at meeting		2nd Committee Draft						unde	er Committee
8CD	8th Committe	ee Draft		CDVM CDV to be discussed at meeting			Approved for 3rd			aft with v				
9CD	9th Committee Draft DEC Draft at 6		Draft at editing check	3CD	3rd Committee Dr			aft return		orkin	g Group			
A2CD	2CD Approved for 2nd Committee Draft DREJ [Draft rejected	A4CD Approved for 4th Committee					aft rejecte					
A3CD	··		NADIS	Draft not approved under	4CD 4th Committee Draft			_		aft at edi	0			
A4CD	• •		Committee Draft with vote		A5CD	• •				JBDEC Approved draft preparation subcontracted by C.O.			ition	
A5CD	• •					5CD						-		d registered
A6CD	• •			after FDIS		A6CD Approved for 6th Committee		iaii i		aft circula			u registereu	
A7CD			Proposed New Work	6CD 6th Committee Dr					aft appro			ration		
A8CD	Approved for 8th Committee Draft PPUB Publication issued			A7CD	• •							after FDIS		
A9CD		r 9th Committee		PWI	Potential new work item		7CD 7th Committee Draft				aft cance		,,,,	and i Die
ACDV	• •	ed for Committe		RDIS Text for DIS received and egistered SRP Publication under Systematic Review			A8CD Approved for 8th Committee Draft 8CD 8th Committee Draft				blication		rinte	d
V DIS	Draft with Vo				Publication under Systematic Review						blication	• .		-
ADIS AMW				C Approved draft preparation subcontracted by C.O.	A9CD 9CD	Approved for still Committee Drait						yste	matic Review	
ANW	Approved Maintenance Work by C.O. Approved New Work WPUB Publication withdrawn			•	CDM	9th Committee Draft Committee Draft to be discussed at WPUB Pub						•		
/~\! N V V	Approved New YVOIK			ODIVI		Julai								

meeting

Draft approved for publication

APUB

2/4 80/238/PW

IEC CENTRAL OFFICE - PROGRAMME OF WORK FOR TC/SC 80

Project IEC 60872-3 Ed.1.0 WG(s): 01	CCDV	Document Reference 80/227/CDV	Current Init Stage 93-12 99-04	Next Stage Mod 99-12 0	_		Project Leader R. G. Lee
Title: Maritime navigation and : - Radar plotting aids - : Performance requirements results	Part 3: Ele	ectronic plottin	g aid (EPA) -				
IEC 60936-1 Ed.1.0 WG(s): 01	DEC	80/209/CDV	93-12 99-06	99-09 1	00-02	00-03	R.G. Lee
Title: Maritime navigation and: - Radar - Part 1: Shipbon Methods ot testing and re	rne radar	- Performance re	_				
<pre>IEC 60936-3 Ed.1.0 WG(s): 01 Title: Maritime navigation and :</pre>	rne radar v	with chart facil		99-06 0	00-12	00-12	R.G. Lee
IEC 60936-4 Ed.1.0 WG(s): 01 Title: Maritime navigation and : - Radar - Part 4:Shipbortesting and required test	ne radar -		=	99-09 0	01-03	01-03	R.G. Lee
WG(s): 05 Title: Maritime navigation and: - General requirements - results			-	99-11 0	00-07	01-07	K.P. Fisher
TEC 61108-1 Ed.2.0 WG(s): 4A Title: Maritime navigation and :	llite syste - Receive	ems (GNSS) - Par r equipment - Pe	t 1: Global rformance	99-12 0	04-04	01-04	R. G. Lee
TEC 61162-1 Ed.2.0 WG(s): 06 Title: Maritime navigation and: - Digital interfaces - Palisteners			-	99-07 0	00-09	03-11	M. P. Fox
IEC 61162-4 f1 Ed.1.0 WG(s): 06 Title: Maritime navigation and :	art 4: Mul	tiple talker and	multiple	99-06 1	98-12	?	M.P.Fox

3/4 80/238/PW

***************************************	1CD	80/176/CD	93-12 98-01	98-05	0	98-12	?	M.P.Fox
WG(s): 06 Title: Maritime navigation and - Digital interfaces - listeners - Ship contro definition	Part 4: Mul	tiple talker ar	nd multiple					
IEC 61924 Ed.1.0	ANW	80/119/NP	96-03 96-03	99-12	2	98-06	98-06	E. Forte
WG(s): 10 Title: Integrated navigation s	systems(INS)							
IEC 61996 Ed.1.0 WG(s): 11	CCDV	80/223/CDV	97-02 99-03	99-11	0	00-12	00-02	C J Winkley
Title: Maririme navigation and - Shipborne voyage data - Methods of testing a	a recorder (VDR) - Performa	-					
IEC 62065 Ed.1.0 WG(s): 01	ANW	80/161/NP	97-12 97-12	99-12	0	01-05	01-05	R. G. Lee
Title: Maritime navigation and - Track control systems results			-					
	CCDV	80/219/CDV	83-07 98-12	99-08	0	00-10	?	
ISO/IEC 11674 Ed.1.0 WG(s):								
	ology - Head	ing control sys	stems					
WG(s):	CCDV	ing control sys	99-07	00-03	0	01-03	?	

IEC - 1123fill - printed by

gp

4/4 80/238/PW